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SECTION 01 9113 - GENERAL COMMISSIONING REQUIREMENTS 
PART 1 - GENERAL 
1.1 GENERAL INFORMATION AND RELATED DOCUMENTS 
A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Chapter 5, Division 01 Specification Sections, 
apply to this Section. 
B. OPR and BoD documentation are included by reference for information only. 
1.2 SUMMARY 
A. Section includes general requirements that apply to implementation of commissioning 
without regard to specific systems, assemblies, or components. 
1.3 DEFINITIONS 
A. BoD:  Basis of Design.  A document that records concepts, calculations, decisions, and 
product selections used to meet the OPR and to satisfy applicable regulatory 
requirements, standards, and guidelines.  The document includes both narrative 
descriptions and lists of individual items that support the design process. 
B. Commissioning Plan:  A document that outlines the organization, schedule, allocation 
of resources, and documentation requirements of the commissioning process. 
C. CxA:  Commissioning Authority. The University will hire an independent third party 
Commissioning Agent (CA).  The Contractor shall work with the CA. 
D. OPR:  Owner's Project Requirements.  A document that details the functional 
requirements of a project and the expectations of how it will be used and operated.  
These include Project goals, measurable performance criteria, cost considerations, 
benchmarks, success criteria, and supporting information. 
E. Systems, Subsystems, Equipment, and Components:  Where these terms are used 
together or separately, they shall mean "as-built" systems, subsystems, equipment, 
and components. 
1.4 COMMISSIONING TEAM 
A. Members Appointed by Contractor(s):  Individuals, each having the authority to act on 
behalf of the entity he or she represents, explicitly organized to implement the 
commissioning process through coordinated action.  The commissioning team shall 
consist of, but not be limited to, representatives of each Contractor, including Project 
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superintendent and subcontractors, installers, suppliers, and specialists deemed 
appropriate by the CxA. 
B. Members Appointed by Owner: 
1. CxA:  The designated person, company, or entity that plans, schedules, and 
coordinates the commissioning team to implement the commissioning process.  
Owner will engage the CxA under a separate contract. 
2. Representatives of the facility user and operation and maintenance personnel. 
3. Architect and engineering design professionals. 
4. Contractor shall designate the MEP coordinator, Project Manager and site 
superintendent as members of the commissioning team. 
1.5 OWNER'S RESPONSIBILITIES 
A. Provide the OPR documentation to the CxA and each Contractor for information and 
use. 
B. Assign operation and maintenance personnel and schedule them to participate in 
commissioning team activities. 
C. Provide the BoD documentation, prepared by Architect and approved by Owner, to the 
CxA and each Contractor for use in developing the commissioning plan, systems 
manual, and operation and maintenance training plan. 
1.6 EACH CONTRACTOR'S RESPONSIBILITIES 
A. Each Contractor shall assign representatives with expertise and authority to act on its 
behalf and shall schedule them to participate in and perform commissioning process 
activities including, but not limited to, the following: 
1. Evaluate performance deficiencies identified in test reports and, in collaboration 
with entity responsible for system and equipment installation, recommend 
corrective action. 
2. Cooperate with the CxA for resolution of issues recorded in the Issues Log. 
3. Attend commissioning team meetings held on a variable basis. 
4. Integrate and coordinate commissioning process activities with construction 
schedule. 
5. Review and accept construction checklists provided by the CxA. 
6. Complete electronic construction checklists as Work is completed and provide to 
the Commissioning Authority on a weekly Insert frequency basis. 
7. Review and accept commissioning process test procedures provided by the 
Commissioning Authority. 
8. Complete commissioning process test procedures. 
1.7 CxA'S RESPONSIBILITIES 
A. Organize and lead the commissioning team. 
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B. Provide commissioning plan. 
C. Convene commissioning team meetings, and document the meetings with minutes that 
will be electronically submitted to the commissioning team. 
D. Provide Project-specific construction checklists and commissioning process test 
procedures. 
E. Verify the execution of commissioning process activities using random sampling.  The 
sampling rate may vary from 1 to 100 percent.  Verification will include, but is not 
limited to, equipment submittals, construction checklists, training, operating and 
maintenance data, tests, and test reports to verify compliance with the OPR. When a 
random sample does not meet the requirement, the CxA will report the failure in the 
Issues Log. 
F. Prepare and maintain the Issues Log. 
G. Prepare and maintain completed construction checklist log. 
H. Witness systems, assemblies, equipment, and component startup. 
I. Compile test data, inspection reports, and certificates; include them in the systems 
manual and commissioning process report. 
PART 2 - PRODUCTS (NOT USED) 
PART 3 - EXECUTION (NOT USED) 
END OF SECTION 01 9113 
